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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                                        Hybrid Electric (HE) HMMWV Program.

PURPOSE OF MODIFICATION:                        Partially exercise and fund option task 4.5 of WD DRS-0003

PREVIOUS NEGOTIATED CONTRACT VALUE:             $1,643,172.00

NEGOTIATED VALUE THIS ACTION:                   $   22,566.00

TOTAL NEGOTIATED CONTRACT VALUE:                $1,665,738.00

PREVIOUS OBLIGATED CONTRACT AMOUNT:             $1,643,172.00

OBLIGATED AMOUNT THIS ACTION:                   $   22,566.00

TOTAL OBLIGATED CONTRACT AMOUNT:                $1,665,738.00

1.  This is a bilateral modification.

2.  The purpose of this modification P00005 is to partially exercise option task 4.5, of WD DRS-0003, "Demonstration Option for

additional effort" as follows:

a.  DRS shall ship the HE-HMMWV to arrive at the ASLC show in Fort Knox on 9 August 2004 no later than 12:00 p.m. (noon).  The

contractor shall ship the HE-HMMWV back to its facility on Thursday, 12 August 2004.  The Contractor shall provide the vehicle, labor

and material necessary to support this demonstration activity, including delivery and unloading of the vehicle, ensuring the vehicle

works properly, and providing material and labor for any necessary repairs.  The contractor shall provide two people for this

demonstration effort, one of whom is familiar with the operation and wiring of the vehicle.

b.  DRS shall ship the HE-HMMWV to the following address:

ATTN: Tim Goodman (502-624-3870)

Building 2781

Frazier Road

Ft. Knox, KY 40121-5000

3.  As a result of this partial exercise of option, the total value of WD 0003 is increased by $22,566.00 from $113,526.00 to

$136,092.00.  As a result, subline 030103 (labor) is established in the amount of $13,946.00, subline 030203 (material) is established

in the amount of $5,587.00, and subline 030302 (travel) is established in the amount of $3,033.00.  The obligated amount for WD 0003 is

increased by 22,566.00 from $113,526.00 to 136,092.00.  Incremental funding schedule paragraph B.4.3.3 is added to reflect this partial

exercise of option.

4.  As a result of this Modification P00005, the total contract value is increased by $22,566.00 from $1,643,172.00 to the new total

value of  $1,665,738.00.  The total contract obligation is hereby increased by $22,566.00 from $1,643,172.00 to $1,665,738.00.

5. Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 005 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

The following CLINs, 0301 (labor), 0302 (material)

and 0303 (travel), together constitute the total

effort for WD DRS-0003:

BASIC_____

The total negotiated value of WD DRS-0003 (Basic)

is as follows:

Estimated Cost:  $  99,680.00

Fixed Fee:       $   7,012.00                 ____________

Total Cost:      $ 106,692.00

OPTION______

In the event that the option task 4.5 is

exercised, in part or in whole, the total

negotiated value of WD DRS-0003, Option, Task 4.5

is as follows:

Estimated Cost:  $  149,665.00

Fixed Fee:       $    8,424.00                 _____________

Total Cost:      $  158,089.00

OPTION EXERCISED

The total exercised option value of WD DRS-0003,

Task 4.5 is as follows:

Estimated Cost: $ 27,514.00

Fixed Fee:      $  1,886.00                 __________

Total Cost:     $ 29,400.00

                              (End of narrative A002)

0301          HE-HMMWV                                                    1          LO                    $         83,407.00              ________                                                                                      __________________

              NOUN: HE-HMMWV UPGRADES-LABOR

              SECURITY CLASS: Unclassified

CLIN 0301 has been established to fund

estimated LABOR cost and fee for approved          _____

Work Directive No. DRS-0003, Basic & Exercised Options

The current negotiated value of CLIN 0301

is as follows:

Estimated Cost:  $   76,899.00

Fixed Fee:       $    6,508.00                 _____________

Total Cost:      $   83,407.00

The total OBLIGATED amount for CLIN 0301 is:

$83,407.00
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                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-JUL-2005

                            $        83,407.00

030101        HE-HMMWV              ________

              NOUN: LI-LON BATTERY

              PRON: E122C407EH    PRON AMD: 01    ACRN: AC

              AMS CD: 633005CA211

              (AMOUNT:  $  68,574.00)

030102        HE-HMMWV              ________

              NOUN: FY04 WD #3 PEI

              PRON: R342C242R3    PRON AMD: 01    ACRN: AE

              AMS CD: 622601T2611

              (AMOUNT:  $  887.00)

030103        HE-HMMWV              ________

              NOUN: FY04 SHIPPING HEHMMWV

              PRON: R342C372R3    PRON AMD: 01    ACRN: AE

              AMS CD: 622601T2611

              (AMOUNT:  $  13,946.00)

0302          HE-HMMWV                                                    1          LO                    $         37,796.00              ________                                                                                      __________________

              NOUN: HE-HMMWV UPGRADES-MATERIAL

              SECURITY CLASS: Unclassified

CLIN 0302 has been established to fund

estimated MATERIAL cost and fee for approved

Work Directive No. DRS-0003, Basic & Exercised option

The current negotiated value of CLIN 0302
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is as follows:

Estimated Cost:  $  35,407.00

Fixed Fee:       $   2,389.00                 ____________

Total Cost:      $  37,796.00

The total OBLIGATED amount for CLIN 0302 is:

$37,796.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-JUL-2005

                            $        37,796.00

030201        HE-HMMWV              ________

              NOUN: LI-LON BATTERY

              PRON: E122C407EH    PRON AMD: 01    ACRN: AC

              AMS CD: 633005CA211

              (AMOUNT:  $  26,262.00)

030202        HE-HMMWV              ________

              NOUN: FY04 WD #3 PEI

              PRON: R342C242R3    PRON AMD: 01    ACRN: AE

              AMS CD: 622601T2611

              (AMOUNT:  $  5,947.00)

030203        HE-HMMWV              ________

              NOUN: FY04 SHIPPING HEHMMWV

              PRON: R342C372R3    PRON AMD: 01    ACRN: AE

              AMS CD: 622601T2611

              (AMOUNT:  $  5,587.00)

0303          HE-HMMWV                                                    1          LO                    $         14,889.00              ________                                                                                      __________________

              NOUN: HE-HMMWV UPGRADES-TRAVEL

              SECURITY CLASS: Unclassified
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CLIN 0303 has been established to fund

estimated TRAVEL cost for approved

Work Directive No. DRS-0003, Basic & Exercised option

The current negotiated value of CLIN 0303

is as follows:

Total Estimated Cost:  $  14,889.00

FEE is not applicable to travel.

The total OBLIGATED amount for CLIN 0303 is:

$14,889.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-JUL-2005

                            $        14,889.00

030301        HE-HMMWV              ________

              NOUN: LI-LON BATTERY

              PRON: E122C407EH    PRON AMD: 01    ACRN: AC

              AMS CD: 633005CA211

              (AMOUNT:  $  11,856.00)

030302        HE-HMMWV              ________

              NOUN: FY04 SHIPPING HEHMMWV

              PRON: R342C372R3    PRON AMD: 01    ACRN: AE

              AMS CD: 622601T2611

              (AMOUNT:  $  3,033.00)
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B.4     Incremental Funding for Work Directives:        _______________________________________

B.4.1   WD DRS-0001, Rev: 000 - The Government shall provide funds under this contract for WD DRS-0001, Rev. 000 covering the estimated        _____________________

cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause

entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited

periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall

so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below.

Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or

excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.1.1   Funding Schedule WD DRS-0001          ____________________________

        Performance Period                           Amount        __________________                           ______

 FY02 - Award through Dec 02                       $650,000.00

 FY03 - Dec 02 through Dec 03                      $126,308.00

 FY04 - Dec 03 through completion                  $ 48,589.00

B.4.1.2     Funds Allotted for WD DRS-0001, Rev. 000:  The amount of funds currently obligated to this contract for WD DRS-0001, Rev.            ________________________________________

000 is $824,897.00.  (The total amount obligated on this WD was revised per modification P00002, which fully funded the WD.)

B.4.2  RESERVED for WD DRS-0002

B.4.3.  WD DRS-0003        ___________

B.4.3.1  WD DRS-0003 (BASIC): - This WD DRS-0003(Basic) is fully funded.         ___________________

B.4.3.2  WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as implemented by WD DRS-0003, Rev.         _______________________________________

001, is fully funded.  (Added by modification P00004, which fully funds partial exercise of option.)

b.4.3.3  WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as implemented by WD DRS-0003, Rev.         _______________________________________

002, is fully funded.  (Added by modification P00005, which fully funds partial exercise of option.)

                                               *** END OF NARRATIVE B 004 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

030103  R342C372R3             AE       2        $               0.00  $          13,946.00            $          13,946.00

        622601T2611                   42C372

030203  R342C372R3             AE       2        $               0.00  $           5,587.00            $           5,587.00

        622601T2611                   42C372

030302  R342C372R3             AE       2        $               0.00  $           3,033.00            $           3,033.00

        622601T2611                   42C372

                                                                           _________________

                                                         NET CHANGE    $          22,566.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AE        21   42040000046N6N7EP622601255Y  S20113                W56HZV           $          22,566.00                                                                                                          __________________

                                                                                          NET CHANGE    $          22,566.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,643,172.00              $          22,566.00              $       1,665,738.00
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